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INTRODUCTION 
 
The 300 Area Clean Up consists of the Infrastructure Zone, Project Baseline Summary (PBS) RL-RC02, 
Work Breakdown Structure (WBS) 3.1.2.12. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
No EA, DOE-HQ, or RL milestones are due this fiscal year.  
 

NOTABLE ACCOMPLISHMENTS  
 
None to report. 

SAFETY 
 

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
None to report. 
 

UPCOMING ACTIVITIES 
 
Surveillance and maintenance of vacant facilities are the only activities planned for this PBS in FY 2003.  
This work will transfer to the River Corridor contractor upon award by RL of that contract. 
 

MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
None to report. 
 

PERFORMANCE OBJECTIVES 
None to report. 

 

ISSUES 
 

TECHNICAL, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


